

Natural Gas CAT

Time Frame

Month 1 Month 2 Month 3 Month 4 Month 5 Month 6

Rev-0 ngc-002

Generator 100kw	Start	Order	Set Up	Connect	Connect	Connect	Validate	Complete
Pulsar Electrolyzer	Start	Design	Bids	Fab	Connect	Connect	Validate	Complete
NG CO2 Sequester	Start	Design	Bids	Fab	Fab	Connect	Validate	Complete
Coal Gasifier	Start	Design	Bids	Fab	Fab	Fab	Validate	Complete
AIR CO2 Sequester	Start	Design	Bids	Fab	Fab	Fab	Validate	Complete